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5/13/16
Braintree Landing Project
Weekly Update

Activities in Progress W/E 5/20/16



Construction Activities:


· Interior site work and bulk excavation underway
· Primary electrical service underway, connection to transformer requires lane closures at FL Wright throughout week
· [bookmark: _GoBack]Support of earth pile installation starting, noise and vibration to be expected 
· 19/19A (former HR Block) Demolition to begin end of week
· No street parking impacts
· Expect heavy trucking operations from 7AM to 5PM
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